

ZIONSVILLE STREET DEPARTMENT

1075 PARKWAY DRIVE, ZIONSVILLE, IN 46077

PHONE: (317) 873-4544 • FAX (317) 733-2275

STREET DEPARTMENT REPORT
ZIONSVILLE TOWN COUNCIL MEETING
JULY 7, 2008

1. **106TH ST. REALIGNMENT AND RECONSTRUCTION**

This project is scheduled for a letting (bid opening) this Wednesday, July 9th. Both the Economic Redevelopment Commission and Redevelopment Authority are scheduled to meet on July 14 to finalize TIF lease-finance matters to provide funding for the project.

2. **STARKEY PATHWAY**

A Right of Entry (ROE) was submitted to Bruce Gunstra Builders on June 5th in order to gain access to the Manchester Square site and perform soil boring tests to evaluate the existing private retaining wall below which the pathway is planned to be installed. It has not yet been executed and returned. Work is continuing on the pathway installation in all other areas not affected by the work on the retaining wall.

3. **2008 PAVING PROGRAM**

Bids were received for this year's street repair and resurface program on June 16th. Five contractors bid the project as follows:

Calumet Asphalt	\$505,888.39
Grady Brothers	\$526,206.25
Shelly & Sands	\$589,006.03
Reith-Riley	\$619,745.00
Milestone	\$699,392.00

As the bid from Calumet Asphalt, the apparent lowest responsive and responsible bidder is below the approved budget and below the engineer's estimate, the contract will be executed by the Town Manager and a Notice to Proceed for the project will be issued. Construction should begin in July, and be substantially complete within 60 days. The streets and areas included in the project are as follows:

- Blackstone Place
- Crown Point
- Whitestown Rd. from Ford Rd. to the Town Limits
- Wood Ct.
- Eagle Creek Circle
- Academy Dr.
- Walnut St. from First St. to 5th St.
- Cedar St. from 6th St. to 5th St. and from 4th St. to 3rd St.
- Linden St. from 4th St. to 3rd St.
- 9th St. from Oak St. to Poplar St. (This is complete reconstruction of the road, including new curbs and gutters and new underdrains.)

- Concrete spot repairs at various locations on:
 - Village Walk Dr.
 - Phillips Place
 - Village Circle
 - Village Ct.
 - Irongate Dr.
 - Parkway Dr.

4. AUSTIN OAKS PATHWAY ALONG WILLOW RD.

Bids were received on June 27th for the Austin Oaks Pathway project along Willow Rd. from US 421/Michigan Rd. to the Austin Oaks clubhouse at the Hamilton County line. Two contractors bid the project as follows:

Calumet Asphalt	\$125,000.00
Harco Paving	\$147,371.27

As the bid from Calumet Asphalt, the apparent lowest responsive and responsible bidder is below the approved budget and consistent with the engineer's estimate, the contract will be executed by the Town Manager and a Notice to Proceed for the project will be issued. Construction should begin in July, and be substantially complete within 60 days. This project was part of the fiscal plan and annexation ordinance of 2003 for the Austin Oaks subdivision, and due to alignment modifications developed in conjunction with the Austin Oaks Homeowners Association, is being constructed for less than half the cost originally estimated as well as within one calendar year as opposed to two years as originally contemplated. The pathway will begin on the south side of Willow Rd. at Michigan Rd., cross to the north side of Willow Rd. at Brittany Dr. and utilize the existing pedestrian crossing on the bridge over Little Eagle Creek, then cross back to the south side at Ridgewood Dr. and continue to Riverbirch Run. A narrower supplemental pathway will be installed on the north side of Willow Rd. from Ridgewood Dr. to Riverbirch Run as well to fully serve the neighborhood residents.

5. SR 334 AND TURKEYFOOT AVE. PATHWAY DESIGN PROPOSAL REQUESTS

Complete proposals have been received from three engineering firms for each of these pathway projects and are currently under review. The continued development of either of these projects is dependent upon receiving funding approval by the Town Council for design to commence in 2009.

6. NPDES PERMIT ACTIVITIES

As part of the Town's NPDES permit with IDEM, the following activities continue:

- Physical and electronic mapping of the storm water system within town
- Illicit discharge detection via low-flow water sampling
- Storm water ordinance review in preparation for revisions
- Direct-mailed postcard development for public education in conjunction with area communities to keep costs down and present consistent clean water messages