

ZIONSVILLE STREET DEPARTMENT

1075 PARKWAY DRIVE, ZIONSVILLE, IN 46077

PHONE: (317) 873-4544 • FAX (317) 733-2275

STREET DEPARTMENT REPORT ZIONSVILLE TOWN COUNCIL MEETING NOVEMBER 3, 2008

1. **106TH ST. REALIGNMENT AND RECONSTRUCTION**
Construction is on-going and on schedule.
2. **STARKEY PATHWAY**
The contractor has not yet been able to return to this project. At this point, it is likely that the paving of the remaining section of the pathway will not occur until spring due to weather constraints and asphalt availability. However, work can continue on the installation of the wall during the winter season.
3. **2008 PAVING PROGRAM**
This project should be complete this week after the top coat and sod are placed along North 9th St.
4. **AUSTIN OAKS PATHWAY ALONG WILLOW RD.**
The pathway through Austin Oaks along Willow Rd. is complete. The design engineers for the Willow Rd. Realignment and Pathway project, Beam, Longest and Neff (BLN) have been engaged to design a signal modification at the intersection of Willow Rd. and US 421 to provide for pedestrian access. A modification to the INDOT permit for the aforementioned project will also include the completion of the pathway on the east side of US 421 if approved.
5. **LEAF COLLECTION**
Leaf collection began October 20th, and will continue throughout the month until Thanksgiving. At that time a determination will be made based on weather and need if the service will continue into December.
6. **NPDES ACTIVITIES**
The stormwater advisory committee has been formed, and will begin meeting in November to discuss the potential creation of a stormwater utility.
7. **ROAD SALT**
Zionsville received only one quote of \$124.69 per ton for road salt this year from Morton Salt, who has provided salt in previous years. This cost is a significant increase from \$57.13 per ton under the previous season's quote. The price increase this season is due to salt stockpile shortages country-wide, but is consistent with the quotes received and accepted by other area municipalities. This increase was anticipated, and the 2009 budget should be sufficient.