



ZIONSVILLE STREET AND STORMWATER DEPARTMENT

1075 PARKWAY DRIVE, ZIONSVILLE, IN 46077
PHONE: (317) 873-4544 • FAX (317) 733-2275

STREET AND STORMWATER DEPARTMENT REPORT FOR THE MONTH OF AUGUST, 2016

1. **STORMWATER PERMIT ACTIVITIES**

- a) 20 stormwater pollution prevention plan inspections were conducted at permitted construction sites.
- b) Eight (8) Stormwater Individual Lot Permits were issued for new residential construction projects.
- c) One (1) Stormwater Management Permit was issued for a new development project.
- d) Through a collaborative effort coordinated with the Indiana Association of Stormwater and Floodplain Managers (INAFSM), produced a video intended to educate HOAs on proper detention pond maintenance practices and requirements.
- e) The 2016 Creekfest and stream cleanup was cancelled due to unsafe conditions in Eagle Creek and hazardous weather forecasts for the day of the event. More than 130 people had registered for the cleanup and event organizers are already discussing Creekfest 2017.

2. **STORMWATER PROJECTS AND DRAINAGE**

- a) Design work is complete on Phase I of the Fourth Street Storm Sewer Improvements project and a bid opening has been scheduled for September 22nd. Meetings with affected property owners to review the project and its goals are nearly completed. It has been determined that additional easements are required to complete this project, and discussions with those property owners are on-going. Pending obtaining the necessary easements, construction is anticipated to begin in October with substantial completion expected in December.

- b) Work continues on a project to develop a storm sewer pipe condition rating procedure utilizing the town’s existing televising library.
- c) Work continues on an in-house survey of storm sewer structures in the Village to develop condition ratings and help prioritize future repairs.
- d) Work continues on an update to the Stormwater Technical Standards Manual. This effort is intended to bring current any outdated standards and to improve the organization of the Manual for the benefit of town staff and the construction community alike.

3. 96TH ST./ZIONSVILLE RD. INTERSECTION IMPROVEMENTS

The land acquisition phase of this project has stalled due to Panhandle Eastern Pipeline’s review process. The Town Engineer’s buying agent working on behalf of the Boone County RDC is in weekly contact with the company, but the process is proving to be laborious. Until this work is approved by Panhandle and the necessary right of way acquired, the project cannot advance.

4. BLOOR LANE PATHWAY

A bid opening was held August 4th with three (3) contractors submitting bids on the project. One bidder was deemed to not be a qualified bidder, and said submission was returned. Officially there were two qualified bidders submitting on the project:

Contractor	Base Bid
Morphey Construction, Inc.	\$264,820.00
Calumet Civil Contractors	\$317,200.00

The lowest qualified bid was under the project budget and Morphey Construction, Inc. has been awarded the project. Preliminary work of tree removal and clearing will begin the week of September 5th, and pathway prep work will begin the following week. With favorable weather and other factors, the contractor expects to be completed in approximately 45 days, towards the end of October.

5. OAK ST. AND KISSEL/800 E. INTERSECTION

Due largely to favorable pricing on other projects, available funds have been identified to allow this project to move into design. The town engineer has been authorized to begin design work with the goal of completing the installation of the signal before the end of the year.

6. ZIONSVILLE RD. PROJECT

The Boone County RDC (“BRDC”), project funders, determined it was prudent to authorize Beam, Longest, and Neff, LLC, town engineers, to conduct a roadway assessment study prior to beginning design on this project. The purpose of this evaluation is to review various scenarios and identify the pros and cons of each, as well as develop cost estimates for the options considered. This assessment has been provided to the BRDC as well as the town and is under review. Upon completion of the review, a meeting will be scheduled in September with

residents along the Zionsville Rd. corridor to discuss options. Once a preferred design concept has been identified, actual design will commence.

7. 116TH ST. PATHWAY PROJECT

The City of Carmel is currently developing an interlocal agreement between our two communities in order to enter into a design contract for a pathway project along 116th St. from Michigan Rd. east to Carmel’s existing pathway network. Once approved, design will commence on this project, tentatively scheduled to begin construction later in 2017.

8. 2016 PAVING PROGRAM

A bid opening for this year’s road rehab project was held August 4th, with six (6) contractors submitting:

Contractor	Base Bid
Midwest Paving	\$1,078,790.95
E&B Paving	\$1,304,000.00
Grady Brothers	\$1,310,422.00
Harding Group	\$1,315,212.91
Calumet Civil Contractors	\$1,332.450.00
Rieth-Riley	\$1,347,300.00

Roads included in the project:

- Willow Rd. west of US 421
- Starkey Ave.
- Temple Ave.
- CR 975 E.
- Bloor Lane
- Ash St. (Elm St. to Maple St.)
- Village Ct.
- Turkeyfoot Ave.
- Stevens Rd.
- CR 950 E.
- First St. (Oak St. to Ash St.)

All bidders were deemed qualified, and the project has been awarded to Midwest Paving. As there are many areas covered under this project, a detailed production schedule is not appropriate; however, the contractor will make contact with homeowners as needed when work occurs in their area. Work in all areas will continue through the end of November, weather permitting.

9. COMMUNITY CROSSINGS GRANT

Eleven projects totaling \$3,048,963 were submitted to INDOT for consideration in this grant program, along with detailed construction estimates. As a result, the Town was awarded the maximum of \$1M to fund the top four (4) priority projects. Those projects that will move forward as a result include:

1. Ford Rd./Mulberry St. compact Urban Roundabout
 - The town engineer has been directed to begin design on this project, which includes a deceleration/stacking lane for southbound traffic entering Zionsville Middle School. Construction is expected to occur during ZCS’s school summer break in 2017.

2. Village Walk Dr. reconstruction
 - Design will begin in early 2017, with construction following later in the summer.
3. Oak St./1st St./Sycamore St. repaving
 - Design will begin in early 2017, with construction following later in the summer.
4. CR 975 E. repaving
 - This project is included in the 2016 paving program as noted in #8, above, and will be completed by the end of 2016.

10. FORD RD./OAK ST. INTERSECTION PEDESTRIAN SIGNALS

Due largely to the favorable pricing received for other projects, design will begin in September on the addition of two pedestrian signals at this intersection to complete access in all directions and legs of the intersection. Sidewalks will be added at the northeast corner of the intersection to connect to existing sidewalks in the area.

11. CR 700 PATHWAY

After approximately 18 months of discussions with abutting property owners to seek a cooperative partnership, negotiations have proven futile. However, verbal agreement was received in August from one property owner, indicating a willingness to dedicate the right of way necessary for the project along CR 700 south of Whitestown Parkway. Legal descriptions and dedication forms have been drafted presented to the owner for consideration. Additionally, a meeting has been scheduled on September 2nd with another property owner along the project corridor. Should either or both of these developments prove fruitful, land would then be available to the Town to move forward on full or at least partial construction. It is not likely that construction could begin yet this year, but an early 2017 start is more probable.

12. FALL 2016 BRUSH AND LEAF COLLECTION

The fall round of brush and limb collection for residents in the urban service district has been established. This information has been posted to the Town's web-site. Reminders will be provided to the Zionsville Times Sentinel as well as printed on upcoming sewer bills and details are provided at the end of this report.

PUBLIC NOTICE



Fall 2016 Brush & Limb Collection

The Town of Zionsville's Street & Stormwater Department will be providing curbside Brush & Limb Collection **beginning Monday, October 3, 2016**. This service provides Zionsville residents in the Urban district a means to dispose of certain pruning and yard debris. We cannot guarantee the collection unless your items are out curbside by 7:30 a.m. on your specific, designated pick-up day.

The limit on size is 6 inches in diameter and smaller. Grass clippings, leaves, decorative grass, vines, stumps, root balls, construction lumber, firewood, and wooden fencing material will **NOT** be collected. Bundling is not required. Limbs up to 6 inches in diameter may be left intact but should be no larger than can be managed by one person.

Monday October 3	Village Residential Area (all) and Starkey Ave.
Tuesday October 4	Sugarbush Hill, Fox Hollow, Woodlands at Irishmans Run, Hunt Club Rd., Clifden Pond, Hunt Club Village, Olde Dominion, Ford Rd.
Wednesday October 5	Oak St. west of Ford Rd., Huntington Woods , Thornhill, Irongate, Village Walk, CR 600 S, Bloor Ln., Bloor Woods, Benderfield Dr.
Thursday October 6	CR 975 E, Buttondown Farm, Oakridge, Cedar Bend , Smith Meadows, Rockbridge, Spring Knoll, Preserve at Spring Knoll
Friday October 7	Raintree, Sycamore St. east of Main St., Timber Ridge, Longbrook, East side of Zionsville Rd., Old 106 th St.
Monday October 10	Colony Woods
Tuesday October 11	Cobblestone Lakes, Colony Square, Hanover Close, Mulberry St., Colony Ct., Pine Meadow Dr., Terrace Dr., Isenhour Hills Dr., Turkey Foot Ave.
Wednesday October 12	Templin Rd., Willow Rd. west of US 421, Becker Addition, Century Oaks, Colonial Heights, Northview, Coventry Ridge, Ravinia
Thursday October 13	Clarkston, CR 500 S, Temple Ave., Greenfield Rd., Lost Run Farms, Eagle Village, Zion Hills, Hidden Pines
Friday October 14	Austin Oaks, Brittany Chase, Willow Rd. east of US 421, Willow Glen, Willow Ridge, The Willows, Bridlewood, South side of CR300 S from US 421 to county line

For questions, please call 873-4544.