

SUPPLEMENTAL AGREEMENT NO. 1

THIS SUPPLEMENTAL AGREEMENT, made and entered into this _____ day of _____, 2025, by and between Town of Zionsville Board of Parks and Recreation, hereinafter referred to as the "OWNER", and BUTLER, FAIRMAN and SEUFERT, INC., hereinafter referred to as the "ENGINEER."

WITNESSETH

WHEREAS, on January 23, 2024 the OWNER entered into an Agreement with the ENGINEER for services required for development of Contract Plans for the construction of Turkey Foot Trail Pedestrian Bridge Approach Replacement and Design (Engineer Project No. 718400.0000).

WHEREAS, part-time construction inspection fees for the Project are listed as "To Be Determined" in Appendix "D" Section A-3 of the January 23, 2024 Agreement.

NOW, THEREFORE, the parties agree that the January 23, 2024, Agreement be modified by this Supplemental Agreement; therefore, the compensation for these revisions shall be added to the Agreement increasing the amount by \$30,000.00 from \$97,230.00 to an amount not-to-exceed \$127,230.00.

A summary of the updated fee is included as Supplemental Agreement No. 1 Attachment "A".

IN TESTIMONY WHEREOF, the parties hereto have executed this Supplemental Agreement.

ENGINEER:

BUTLER, FAIRMAN and SEUFERT, INC.


Jeremy L. Books, PE, Executive V.P.

OWNER

Zionsville Board of Parks & Recreation
ZIONSVILLE, INDIANA

President - Town of Zionsville Board of Parks
and Recreation

Attachment "A"

Table of Supplementary Costs

	<i>Original</i>	<i>Supplemental Agreement No. 1</i>	<i>Total</i>
	01/23/2024	2025	
<i>Original Agreement</i>			
<i>Turkey Foot Pedestrian Bridge Approach Replacement Design</i>	\$97,230.00		
<i>Supplement No. 1</i>			
<i>Construction Inspection</i>		\$30,000.00	
<i>Total Project Budget</i>	\$97,230.00	\$30,000.00	\$127,230.00