
 

 
 

ZIONSVILLE STREET DEPARTMENT 
1075 PARKWAY DRIVE, ZIONSVILLE, IN  46077 

PHONE: (317) 873-4544 • FAX (317) 733-2275 
_________________________________________________________________________________________________ 

 

STREET DEPARTMENT REPORT 
ZIONSVILLE TOWN COUNCIL MEETING 

DECEMBER 6, 2010 
  
1. SR 334 PATHWAY DESIGN 

Design continues on this project and is approximately 99% complete and parcel 
research for right-of-way or easement acquisition is nearly complete. One issue 
that is presenting a challenge is the on-going acquisition negotiations with INDOT 
for taking local control of SR 334. Currently, the pathway project is proposed to 
be located within existing INDOT right-of-way (ROW) for much of the project, 
which would normally require state approval. However, INDOT has requested 
any approvals be deferred until the resolution of the SR 334 issue. To combat 
this condition, INDOT has been informally involved in the design process to-date, 
and no major obstacles have been identified should relinquishment fall through, 
requiring the Town to go through standard channels for construction of a project 
within state ROW. However, if relinquishment comes to fruition, there are small 
areas of the pathway alignment that may be modified, and thus require less land 
acquisition. 
 
A meeting is scheduled this week with the Town engineer to review the current 
alignment and identify any parcels that can move forward to the land acquisition 
negotiation phase with property owners. Regardless of the aforementioned 
hurdles, construction is still planned for 2011, pending funding. 
 

2. TURKEY FOOT PATHWAY DESIGN 
At the direction of the Town Council, design continues on the pathway to be 
constructed along the east side of Turkey Foot Ave. from Mulberry Street to the 
parking lot for Turkey Foot Park. However, this process has been slowed 
pending a decision by the Council through the 2011 budget process as to 



whether construction will occur in 2011. Design is approximately 20% complete 
and limited work is on-going on parcel research for right-of-way or easement 
acquisition. 
 
The hill on Turkey Foot Ave. leading up to Mulberry Street is presenting a design 
challenge to maintain acceptable grades. The Town engineer and staff continue 
to work through possible and optimal solutions to this dilemma. 

 
3. EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE. 

Work is substantially complete on this project. A final inspection by staff and 
Town engineer BLN revealed the wall structure to be properly constructed, 
however two ancillary issues were identified: additional securing of the seed 
blanket is required, and two areas were identified as requiring additional rip-rap 
material. The contractor has agreed to both items, and will be placing the rip-rap 
the week of December 6th, weather pending. As this will require only partial 
closure of the road for one day, traffic will not be restricted. 
 
The system of wire baskets containing rock material is designed with native 
planting plugs on the face of the wall towards the creek. Due to seasonal 
restrictions, the installation of these vegetation plugs will be deferred until next 
spring. 
 

4. ANNUAL STREET REPAIRS 
Construction is complete on this year’s street repair program. 
 

5. WILLOW ROAD/MICHIGAN ROAD PEDESTRIAN SIGNAL 
This project is complete and operational. As reported last month, INDOT noted 
that the wiring installed by the contractor was not properly labeled. This has been 
corrected, and INDOT has signed off on the work. 
 

6. Stormwater Permit Activities 
Routine inspections of active construction sites are on-going. 
 

7. LEAF COLLECTION 
The annual collection of leaves for residents in the “Urban” area of Town has 
concluded as scheduled. Equipment is being reconfigured for winter-time salt 
and plow applications. 
 

8. SR 334 Relinquishment 
As noted in item #1 above, the Town is still awaiting a proposal from INDOT for 
the relinquishment of SR 334 to local authority. According to INDOT, the 
proposals have been drafted and are currently being reviewed by their legal 
department. They are still striving for an agreement before the end of the year. 


