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1.

SR 334 PATHWAY DESIGN
Design is complete for the pathway with the exception of a few details on the pier
structures of the bridge. Parcel research is complete for the properties from
which new easements of right-of-way will be necessary, and offers should begin
to go out to property owners this month. Construction is still planned for 2011,
pending funding.

2.

TURKEY FOOT PATHWAY DESIGN
Design continues on the pathway to be constructed along the east side of Turkey
Foot Ave.; however the project limits have been truncated to include only the
portion from Mulberry Street to the existing sidewalks to the north. In conjunction
with this pathway project, the Safety Board has directed the Town Engineer to
examine the intersection of Mulberry Street and Turkey Foot Avenue. A
preliminary alignment to correct the poor geometry of this intersection has been
developed, and is on the agenda for the February 7th meeting of the Safety Board
for discussion.

3.

EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE.
Work is substantially complete on this project, with the exception of the
placement of additional rip rap material at the ends of the new retaining walls.
This process has been severely hampered by severe winter weather, but is not
critical to the integrity of the new structures.
The system of wire baskets containing rock material is designed with native
planting plugs on the face of the wall towards the creek. Due to seasonal

restrictions, the installation of these vegetation plugs will be deferred until next
spring.
4.

STORMWATER PERMIT ACTIVITIES
The first quarterly inspections of municipal facilities commenced in January for
compliance with environmental regulations for storm water runoff from Townowned facilities. The Storm Water Program Manager has conducted inspections
of both Fire Stations 91 and 92, the Waste Water Treatment Plant and the Golf
Course to date.
At the direction of President Price, staff will be scheduling the first meeting of the
Storm Water Board in late February, pending availability of the Board members.
Upon convening, the Board will establish its own schedule and agenda.

5.

SR 334 RELINQUISHMENT
Staff and President Price continue to work with INDOT on the relinquishment of
SR 334 to local control. A revised agreement with amended descriptions of which
portions of the road go to various entities has been provided, and is currently
under review by Town Attorney Buroker.

6.

WINTER STORM
The recent ice and sleet storm required the use of heavy equipment to clear ice
accumulations from cul-de-sacs and other problem areas. Three Town-owned
front-end loaders were deployed for approximately 12 hours, and three additional
contracted loaders assisted in the operation. The cost of the emergencycontracted assistance is not yet known, but will be accommodated within the
current budget. Cost estimates to fight the storm are being compiled by all
appropriate departments at the request of the Boone County EMA to investigate
the possibility of applying for financial reimbursement should such an opportunity
arise.

