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1. SR 334 PATHWAY DESIGN 

 A bid-opening was conducted on June 9th, with seven contractors submitting 
bids summarized in the following table: 
 

Name Base Bid Amount 
Calumet Civil Contractors, Inc. $962,400.00 
HIS Constructors, Inc. $988,600.00 
Beaty Construction, Inc. $1,057,070.00 
RL Turner Corporation $1,109,000.00 
Millennium Contractors, LLC $1,145,348.23 
Jack Isom Construction Co., Inc. $1,235,947.93 
American Contracting and Services, Inc. $1,332,716.66 

 
The lowest apparent responsive and responsible bidder was Calumet Civil 
Contractors, Inc. The low bid was above the latest engineers’ estimate, but is 
within the $975,000 budgeted amount approved by the Council and Economic 
Redevelopment Commission. Pending review and questioning of the low bidder 
by the design engineer BLN, a notice to proceed is expected to be issued this 
month. 
 
One additional cost consideration has arisen regarding utility relocation. From 
past experience utilities located within public rights of way relocated their facilities 
at their expense when a local agency required them to do so to accommodate a 
project. However, Duke Energy has taken the position that they are expecting to 



be reimbursed for the relocation of two utility poles as part of this project. Their 
policy states that they will only perform utility relocation at their expense if the 
local project is a road project, and any other project (pathway, sewer, etc.) is a 
reimbursable expense. This issue has been handed over to the Town Attorney 
for review and discussion with the attorney from Duke Energy. If the Town is 
ultimately required to pay for the relocation of the two utility poles, additional 
funds will likely be necessary; however, this can be handled through the budget 
of this department through re-appropriations and should not require additional 
funds from the TIF. 
 

2. TURKEY FOOT PATHWAY DESIGN 

Design is on hold for the pathway to be constructed along the east side of Turkey 
Foot Ave. Preliminary design and estimated costs were developed by the Town 
Engineering firm for a potential realignment of the intersecting roadways, and 
were presented to the Safety Board for their consideration. Upon review and 
discussion, the Safety Board has tabled this item and recommended that the 
intersection realignment project be reviewed at that time when the Transportation 
Plan is revisited. Until that time, pathway design will remain suspended.    

 

3. EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE. 

Work is complete on this project. The system of wire baskets containing rock 
material is designed with native planting plugs on the face of the wall towards the 
creek. 
 

4. STORMWATER PERMIT ACTIVITIES 

Staff continues to work with the Board and CAC on the potential development of 
a stormwater utility. The Stormwater Program Manager participated in an event 
sponsored by the Soil and Water Conservation Society and held at Starkey 
Farms where farmers and average citizens were educated about adaptive 
conservation farming practices that promote clean water.  The event also 
focused on the interface between urban and rural areas and the implications for 
water quality.  Stormwater CAC member Doug Vawter also attended the event. 
 
On Saturday, June 18 the Zionsville Street and Stormwater Department co-
hosted with the Zion Nature Center a basic training workshop for the Hoosier 
Riverwatch volunteer stream monitoring program.  The program had eight 
participants who are all now certified volunteer stream monitors. 
 
The Street and Stormwater Department is coordinating with the Eagle Creek 
Watershed Alliance and the Boone County Soil and Water Conservation District 
to host a meeting in Zionsville for local homeowners associations.  The topic of 
the meeting will be on how homeowners can positively impact water quality and 
there will also be information provided on available cost share programs to 
implement best management practices in neighborhoods.  The Street and 
Stormwater Department will also discuss the new stormwater utility. 
 



The municipal services building has implemented a new environmentally friendly 
used oil storage and recycling practice that utilizes secondary containment to 
prevent accidental spills and releases of oil and other potential pollutants.  The 
practice is part of the facility’s comprehensive stormwater pollution prevention 
plan. 
 

5. STORMWATER MANAGEMENT BOARD 

At its June 14th regular meeting, the board voted to establish a stormwater utility 
for the Town of Zionsville and is now working to adopt a rate structure, budget 
and policies and procedures for the utility for recommendation to the Town 
Council. 
 
The Stormwater Management Board will hold its next meeting on July 12th in the 
Fireplace Room of the Zionsville Town Hall to continue discussions on the 
potential establishment of a utility rate to fund stormwater management within the 
Town. 

 

6. SR 334 RELINQUISHMENT 
A digital version of the fully executed agreement between the Town and the State 
of Indiana has been received, thus finalizing this endeavor; however a file-
stamped copy of the recorded document is still forthcoming. Department staff 
must now generate an invoice in the amount of $155,000 for compensation from 
the State in accordance with the agreement. It is expected that this money will be 
appropriated to the MVH fund to pay for additional equipment and staff to cover 
the additional responsibilities to maintain the newly acquired roadway segment. 
 

7. FIRST STREET PROJECT 

The selection committee of Superintendent Lantz, Town Manager Mitro, 
Councilor Swack and Councilor Mundy has selected the design team of VS 
Engineering and Rundell Ernstberger for the design of this project. A draft service 
contract was provided by VS Engineering on June 29th, and is under review for 
expected execution the first week of July. Also during the first week of July, 
stakeholder and interested parties will be identified and an initial public input 
meeting will be scheduled. 
 

8. ANNUAL HOUSEHOLD HAZARDOUS WASTE COLLECTION 

This annual service for residents to dispose of hazardous household waste has 
been set for August 27th at the Town Hall, as in previous years. This event is 
hosted by the Town and executed by Boone County Solid Waste Management 
District. Detailed information will be made available closer to the date and 
publicized in various media.  

 
9. DOWNTOWN LANDSCAPE MAINTENANCE 

The Brickman Group has been contracted to maintain the downtown 
landscaping. Services have commenced and the flower baskets have been 
planted with the second of three planned seasonal flower plantings. 



 
10. TRASH/RECYCLING CONTAINERS 

Street and Stormwater Department staff has identified several options for new 
trash and recycling containers for the Downtown Business District. These options 
were presented to the Zionsville Merchants’ Association at their April 6th meeting 
for discussion and input. An on-line survey was been developed and distributed 
to the ZMA. Upon tallying the initial responses, there was no overwhelming 
preference to emerge, other than there should be a separate container for 
recycling rather than a larger combined unit for waste and recyclables. A follow 
up survey with “A or B” options will be made available this month, and a final 
selection should be made by the end of July. 
 

11. TRAFFIC COUNTS CONDUCTED 

In preparation for a statutorily-required five-year update to the Town’s Traffic 
Impact Fee, A&F Engineering, who conducted the original study, has been 
conducting traffic counts at area intersections throughout Zionsville. With the 
exception of certain intersections along CR 300 S, which is under construction 
and therefore would not yield reliable data, the counts are complete. 


