

ZIONSVILLE STREET DEPARTMENT

1075 PARKWAY DRIVE, ZIONSVILLE, IN 46077

PHONE: (317) 873-4544 • FAX (317) 733-2275

STREET DEPARTMENT REPORT ZIONSVILLE TOWN COUNCIL MEETING JUNE 1, 2009

1. 106TH ST. REALIGNMENT AND RECONSTRUCTION

Construction is progressing on schedule, and it is expected that asphalt placement on the realignment will begin yet this week.

At its last meeting, the Economic Redevelopment Commission approved monetary compensation for property owners who live along the current 106th St. alignment, generally west of Andrade Business Park, who will have to change their address(es) once the project is complete. Staff will begin work on this process within the set parameters.

2. STARKEY PATHWAY

The asphalt has been placed and is complete on this project. The only items remaining are grading and seeding along the pathway and installing two areas of guardrails/safety fencing.

3. DOWNTOWN STREETScape PROJECT

A pre-construction meeting is scheduled for this Wednesday, June 3 at 10:00 am for this project with the contractor and utility companies. It is expected that a Notice to Proceed will be issued at that time, and construction is likely to begin this month.

4. SR 334 AND TURKEYFOOT PATHWAY DESIGNS

The surveys for both projects have been completed, and the data has been received from the design consultant. Staff is in the process of reviewing the data and will schedule public meetings once review is complete to gather input from area residents.

5. STORMWATER COMMITTEE FOR UTILITY CREATION

The committee studying the creation of a stormwater utility met twice last month; the third and fourth meetings of this group occurred on May 5th and May 28th. The consultant assisting the Town in this endeavor is now in the process of finalizing a summary report, which will be provided to the committee for review and comment. If deemed necessary, the committee will convene again to discuss said report. Final action on the creation of the utility will be left to the Town Council, and it is expected that this will appear as an agenda item in late 2009 or early 2010.

6. MICHIGAN RD. / WILLOW RD. INTERSECTION

The Town has received approval from INDOT to install pedestrian crossing signals at the intersection of Michigan Rd. and Willow Rd., as well as to complete the installation of the pathway at the southeast corner of the intersection. Staff is in the process of soliciting quotes for this work, and installation is expected to

occur yet this year. It is anticipated that proceeds remaining in the Willow Rd. bond will be more than sufficient to cover the costs of the project.

7. UWRWA BOARD POSITION

As reported last month, the Upper White River Watershed Alliance (UWRWA) Board of Directors Nominating Committee has included the Town of Zionsville in the current slate of candidates up for election to the Board. Accordingly, at the June 9th meeting of the general membership, elections will be held. The proposed list of candidates has been provided to the Town Council, and barring any objections, staff plans to attend the June 9th meeting and vote favorably on the Council's behalf for the slate as presented. If elected to the Board, the Council will be able to name the individual it wishes to represent Zionsville.

8. ANNUAL STREET REPAIR PROGRAM

The planning and design of the 2009 street repair program is nearly complete, and includes the complete reconstruction of North 8th St. in the village, as well as resurfacing and repair to two alleys and portions of 6th St. and Ash St. The program also begins the repair of streets in the Thornhill Subdivision, beginning with Continental Dr. and Silver Dawn Ct. in 2009.

Staff was contacted by the Boone County Highway Department, who indicated that county-controlled portions of CR 350 S were going to be resurfaced this year. In order to maintain consistency along this stretch of roadway, the Town-controlled portions were resurfaced at the same time using local funds.

9. IDEM STORMWATER PROGRAM AUDIT RESULTS

Earlier this month, the Town of Zionsville received the Indiana Department of Environmental Management's (IDEM) official comment letter from its review of the Town's stormwater management program conducted last fall as required under 327 IAC 15-13. The comments are generally positive in nature, and the reports have been posted to the Town's web site.

10. SHELL SITE PARKING LOT

A Notice to Proceed has been issued to the Town's engineering firm of HNTB to begin layout and design work on the proposed parking lot at the former Shell site in the downtown business district. The survey work has been completed, and design work is on-going. It is expected that design work will take two months, and therefore be complete by the end of July.