



# ZIONSVILLE

FOR ALL THE RIGHT REASONS

---

## ZIONSVILLE STREET AND STORMWATER DEPARTMENT

1075 PARKWAY DRIVE, ZIONSVILLE, IN 46077

PHONE: (317) 873-4544 • FAX (317) 733-2275

---

### STREET AND STORMWATER DEPARTMENT REPORT FOR THE MONTH OF OCTOBER, 2015

#### 1. **STORMWATER PERMIT ACTIVITIES**

- a) Twelve (12) stormwater pollution prevention plan inspections were conducted at permitted construction sites.
- b) Seven (7) Stormwater Individual Lot Permits were issued for new residential construction projects.
- c) One (1) Stormwater Management Permit was issued for a new development project.
- d) Working on updates to the town's Stormwater Quality Management Plan, Parts B and C. The updated plan sections are to be submitted to the Indiana Department of Environmental Management along with the Rule 13 Annual Report, due January 15<sup>th</sup>, 2016.
- e) Working with the SullivanMunce Cultural Center and local artists on a rain barrel design and public art program. Eight (8) barrels have been donated by the Street and Stormwater Department and are currently on public display at local businesses throughout the Village. The barrels will be auctioned-off at the upcoming Do It Again Recycled Art Market at the SullivanMunce Cultural Center on November 7<sup>th</sup>.
- f) Hosted a Hoosier Riverwatch Advanced Training at the Zionsville Town Hall. Certified instructor John Ulmer taught participants methods for monitoring E. coli levels in local waterways.
- g) Assisted with mapping and field staking efforts for the proposed pathway for Creekside Corporate Park.
- h) Conducted stormwater facility assessments at Fire Stations 92 and 93. The assessments are conducted to ensure that the Stormwater Pollution Prevention Plan for each facility is being properly implemented.

#### 2. **STORMWATER PROJECTS AND DRAINAGE**

- a) Developing a project to repair a collapsed major storm sewer in the Raintree Place subdivision.

3. **FORD RD. ROUNDABOUT**  
Substantial completion was achieved on October 14<sup>th</sup>. Duke Energy has indicated that power to the new decorative lighting is scheduled for Tuesday, November 3<sup>rd</sup>.
4. **106<sup>TH</sup> ST./LIDS ENTRANCE PROJECT**  
All punch-list items have been completed and this project achieved final completion on October 29<sup>th</sup>.
5. **96<sup>TH</sup> ST./ZIONSVILLE RD. INTERSECTION IMPROVEMENTS**  
Design work is nearly complete and right of way engineering has begun on this Boone County Economic Redevelopment Commission funded project which will realign the existing intersection, provide additional lanes through the intersection and modernize the traffic signal equipment. As a portion of this project is within Marion County, and interlocal agreement with the City of Indianapolis Public Works Board (DPW) is required which indemnifies the City against tort claims and stipulates that any new right-of-way acquired for the project be retained in perpetuity by Zionsville. An agenda item authorizing Mayor Papa to sign said agreement is on the agenda for consideration at the regular November meeting of the Town Council. Construction is scheduled to begin in the spring of 2016.
6. **BLOOR LANE PATHWAY**  
As a follow-up to the August 26<sup>th</sup> meeting with property owners along the proposed pathway project, an additional meeting on-site was held on October 22<sup>nd</sup> with the same property owners to evaluate the impacts of the current design. No new, significant issues were identified and the property owners are accepting of the revised pathway concept to contain the finished project within 10' of the existing edge of pavement. Based upon the consensus of approval, design work is being completed and right-of-way engineering has begun. It is expected that the new right-of-way necessary for the project will be donated to the Town in accordance with the proposal received by the Town Council on or about August 18<sup>th</sup>. Construction is expected to begin in the summer of 2016.
7. **PAVEMENT EVALUATION**  
USI Consultants, Inc. has completed the evaluation of road pavement on all public streets in the urban service district and has provided a preliminary draft report to staff. A meeting is scheduled for November 2<sup>nd</sup> with the consultant to review said draft report. A final report will be provided to the Council when complete. This will be a very valuable tool and information to set the stage for future years' pavement rehabilitation projects and routine maintenance.
8. **2015 ROAD REHAB PROJECT**  
Work on this year's repaving work began this month, and is expected to be substantially complete by the end of November.

Street and pathway segments or portions included for repairs to varying degrees this year include:

- Round Ct.
- Turkeyfoot Ave. from Mulberry St. to Temple Ave.

- CR 600 S./Cruse Rd. from CR 950 S. to Ford Rd.
- CR 500 S. east of CR 800 E.
- CR 400 S. east of CR 800 E.
- CR 800 E. between CR 400 S. to CR 550 S.
- Pathway along the west side of Ford Rd. along the Hunters Glen apartments
- Phillips Place
- Colony Way
- Huntington Woods Rd.
- Huntington Woods Pt.
- Sullivan's Ridge

**9. 2015 LEAF COLLECTION**

The annual curbside leaf collection for residents in the urban service district is on-going and will continue through the first week of December, pending the onset of snowy winter weather at which time the service will be suspended or terminated to repurpose the necessary equipment.