



ZIONSVILLE STREET AND STORMWATER DEPARTMENT

1075 PARKWAY DRIVE, ZIONSVILLE, IN 46077
PHONE: (317) 873-4544 • FAX (317) 733-2275

STREET AND STORMWATER DEPARTMENT REPORT FOR THE MONTH OF FEBRUARY, 2012

- SR 334 PATHWAY**

The bridge was set over a two-day period on January 19th and 20th with no issues. The project is now dormant until asphalt production in the spring begins and the work can be completed.
- STORMWATER PERMIT ACTIVITIES**

Routine inspections of seven Rule 5-permitted sites were conducted in February, and again the Town hosted a 2012 Annual MS-4 planning session for IDEM personnel and state-wide MS-4 coordinators.
- STORMWATER MANAGEMENT BOARD**

The Board met on February 16th to discuss the next steps in the potential creation of a stormwater utility. It was determined that a working session with the Town Council would be beneficial, and the Board hopes to be included in the Council retreat.
- FIRST STREET PROJECT**

Superintendent Lantz met with designers from VS Engineering on February 28th to develop alternative options for individual properties based upon comment received at the January public meeting. The working group of Councilors Mundy and Hopper, along with staff will convene in March to review the revisions, whereupon Superintendent Lantz and the designers will schedule individual meetings with certain property owners to review the proposed modifications.

A project web site has been developed for this project, and the layout may be viewed at www.reasite.com/firststreet/.

5. **DUKE FACILITY RELOCATION**

Duke Energy is scheduled to replace their utility poles beginning at the substation near Turkey Foot Ave. and Temple Ave. all the way to the substation located along Old 106th St. Accordingly, this work will result in new utility poles along First St. through the downtown area. All existing facilities will remain above-ground. This project has been delayed by Duke from its original start time of January for unknown reasons.

6. **STREET REPAIRS**

Rieth Riley is scheduled to return the week of March 5th to begin completion of the street repairs from last season. This entails the repaving of certain streets in the Sugarbush subdivision as well as the significant reconstruction of portions of Poplar St and Ninth St. in the village. Information on any closings will be posted to the Town's web site.

Also included in this work is the improvement of the rail-trail near the parking area along Starkey Ave. across from the wastewater treatment plant. Work on said trail extension is tentatively scheduled for March 12th; the Parks Department is aware of the work and is coordinating public notice of any restrictions in use.